
FIRST AMENDMENT
TO

CONSTRUCTION AGLEEI/IENT

THIS FIRST AMENDMENT to the Construction Agreement dated July 17,2017, is made and

entered into Arn6t?0,2018 lthe "First Amendment") between DRG Construction, LLC. , having an
J

office located at 245 South Main Street, Freeport, NY I 1520 ("Contractor"), and the HOUSING TRUST

FUND CORPORATION, having its principal office at 38-40 State Street, Albany, New York 12207

('HrFC).

WITNESSETH:

WHEREAS, Contractor was successfully admitted to the Prequalified List (PQL) for

RFQ#201603_047 on November 28, 2016; and

WHEREAS, Contractor was a successful bidder pursuant to initial Invitations for Bid (IFB) #'s

0558,057E, and 059E released on April 2O,2Ol7,May 5,2017, and May 26,2017 respectively; and

WHEREAS, HTFC and Contractor entered into a Construction Agreement (The "Agreement")

on July 17, 2017, and made effective on July I I, 2017, pursuant to which Contractor provides certain

services in support of HTFC's administration of the State of New York's Community Development

Block Grant-Disaster Recovery ("CDBG-DR') program; and

WHEREAS, HTFC's Governor's Office of Storm Recovery ("GOSR") is specifically tasked

with administering the State of New York's CDBG-DR program and therefore oversees and administers

this Agreement; and

WHEREAS, HTFC and Contractor's Contract Price in the Construction Agreement

totaled $ 10,000,000.00; and

WHEREAS, HTFC wishes to obtain additional services from Contractor that are within the

scope of services sought under the RFQ and provided by Contractor under the Agreement; and

WHEREAS, HTFC seeks such additional services in the amount of $ 1,500,000.00, thereby

increasing the Contract Price to a total amount of$l 1,500,000.00; and

WHEREAS, HTFC seeks to extend the Term ofthe Agreement to July 10, 2019; and

WHEREAS, HTFC/GOSR and Contractor desire to amend the Agreement by means of this First

Amendment to increase the Contract Price and to extend the Term ofthe Agreement to allow Contractor

to perform additional services;



NOW- TIIEREFORF., pursuant to and in consideration ofthe above, and other mutual covenants

and obligations hetin contained. it is

SI lPULATED AND ACRUT;D as follous

'Ihe Third and Fouih sentenccs of Article 3 lrrxtioo l-l arc hereby deleted and replaced with

Ge following;

''Not\&ithstanding thc laner, Contractor 88rces thal in no evenl will H'l IC pay the Contrastur

morc than $l 1.500,000-00 ("Contract Pric€") for the Services under all applicable wo* orden

under this Con$rucrion Agrccmcnl unlsss thc Cootrsct Price is hrst modilied in writing by a

flrlly executed Arnendment to this Cons&uction Agrscmenl. Forthe avoidance of doubr, the

Contract Price lbr all work to be Frformed puGuanr lo this Construclion AS.eeoEnt shrll rot

ercced Sl l5|X).UX1.(X)."

2. S€ction 4.1 of Anicle 4 is hereby delered and rcplaced with the followinS:

"4.1 Period of Perlbrmancc. Contractor will pcrfornr lhc Work sel lirrlh in all applicablc Work

Orders under this Constructioo Agreement during the period: .!rly lo,2ol7 lhru July lO'

2019".

j. Allother rcnns and conditions. including appcndiccs. anachments. exhibit-s. rideni. prior

Amcndmcnts. and Lellcr A8,rcements to Ihi. A8,rcL'menl arc hereby continuerJ in full force and

cffect as though s€l fonh herein.
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